



**Project : “THE BARENTS LOW VOLUME ROAD  
MANAGEMENT”**

**Action Plan for 6 months**

## **The planned actions within the project for the next 6 months**

- 1. Analysis of problems (processing of enquires and priorities) as foundation to plan tender procedures - February**
- 2. Preparation of tender documentation - February**
- 3. Provision of tenders – March**
- 4. Practical case-study works – April/May**
- 5. Two –day seminar in Arkhangelsk after the first results of practical activity of contractors – June/July**

# **The critical condition for fluent implementation:**

- **Operative communication between the Project participants**
- **Contact: Maria Shabasheva,**
- **+7 818 2 65 59 21**
- **+7 921 720 89 25**
- **+7 953 260 87 25**
- **maria.shabasheva@mail.ru**